

Gantt Chart – Smart Booking System

Task	Start Date	End Date	Duration	Responsible	Dependency
Proposal Preparation	Mar 1	Mar 5	5 days	Nouf (Introduction + Domain overview)	–
Requirement Analysis	Mar 6	Mar 12	7 days	Hajer (Functional Requirements + Use-case Model)	Proposal
Non-functional Requirements	Mar 6	Mar 12	7 days	Anwar	Proposal
System Design (ERD, UI Prototype)	Mar 13	Mar 20	8 days	Anwar (UI Prototype) + Hajer (Use-case Model support)	Requirement
Implementation (Coding)	Mar 21	Apr 5	15 days	Team	Design
Testing & Evaluation	Apr 6	Apr 10	5 days	Team (shared)	Implementation
Documentation (SRS, Report, Appendix)	Apr 11	Apr 15	5 days	Mona	Testing
Final Submission & Review	Apr 16	Apr 20	5 days	Team	Documentation