

# Gantt Chart – Smart Booking System

---

| Task                        | Start Date | End Date | Duration | Responsible | Dependency     |
|-----------------------------|------------|----------|----------|-------------|----------------|
| Proposal Preparation        | Mar 1      | Mar 5    | 5 days   | Mona        | -              |
| Requirement Analysis        | Mar 6      | Mar 12   | 7 days   | Anwar       | Proposal       |
| System Design (ERD, UI)     | Mar 13     | Mar 20   | 8 days   | Nouf        | Requirement    |
| Implementation (Coding)     | Mar 21     | Apr 5    | 15 days  | Team        | Design         |
| Testing & Evaluation        | Apr 6      | Apr 10   | 5 days   | Hajer       | Implementation |
| Documentation (SRS, Report) | Apr 11     | Apr 15   | 5 days   | Mona        | Testing        |
| Final Submission & Review   | Apr 16     | Apr 20   | 5 days   | Team        | Documentation  |